Software Development

ID	Task Mode	Task Name	Duration	Start	Finish
0		**Software Development**	**68 days**	**Mon 16-02-01**	**Thu 16-04-28**
1		**Requirements**	**17 days**	**Mon 16-02-01**	**Fri 16-02-19**
2		Use Cases	5 days	Mon 16-02-01	Fri 16-02-05
3		HW & SW Requirements	6 days	Tue 16-02-02	Mon 16-02-08
4		Draft Document	6 days	Fri 16-02-05	Thu 16-02-11
5		Other Diagrams	10 days	Fri 16-02-05	Tue 16-02-16
6		Final Req. Document	5 days	Mon 16-02-15	Fri 16-02-19
7		Reviews	5 days	Sat 16-02-13	Thu 16-02-18
8		Presentation	1 day	Fri 16-02-19	Fri 16-02-19
9		Requirements Complete	0 days	Fri 16-02-19	Fri 16-02-19
10		**Plan**	**29 days**	**Mon 16-02-01**	**Tue 16-03-08**
11		Plan Resources	12 days	Mon 16-02-08	Mon 16-02-22
12		Schedule 1 (MS Project)	2 days	Mon 16-02-15	Tue 16-02-16
13		Task Network Diagram	2 days	Mon 16-02-15	Tue 16-02-16
14		Risks	4 days	Mon 16-02-01	Thu 16-02-04
15		Schedule 2 (MS Project)	9 days	Tue 16-02-23	Fri 16-03-04
16		Reviews	14 days	Thu 16-02-18	Tue 16-03-08
17		Plan Complete	0 days	Tue 16-03-08	Tue 16-03-08
18		**Prototype / Design Imp**	**34 days**	**Mon 16-02-22**	**Wed 16-04-06**
19		UID Draft	12 days	Mon 16-02-22	Tue 16-03-08
20		First Prototype / HLD	5 days	Mon 16-02-29	Fri 16-03-04
21		Reviews	4 days	Fri 16-03-04	Wed 16-03-09
22		Final UID	4 days	Tue 16-03-08	Fri 16-03-11
23		Final Code	20 days	Thu 16-03-10	Mon 16-04-04
24		Prototype Complete	0 days	Wed 16-04-06	Wed 16-04-06
25		**Testing**	**42 days**	**Tue 16-03-01**	**Mon 16-04-25**
26		Schedule	2 days	Tue 16-03-01	Wed 16-03-02
27		Test Cases / Criteria	10 days	Fri 16-03-04	Wed 16-03-16
28		Reviews	8 days	Mon 16-03-14	Tue 16-03-22
29		Test Plan	5 days	Mon 16-03-21	Fri 16-03-25
30		Testing	10 days	Wed 16-04-06	Tue 16-04-19
31		Testing Complete	0 days	Tue 16-04-19	Tue 16-04-19
32		**Manual**	**36 days**	**Tue 16-03-01**	**Fri 16-04-15**
33		Outline	5 days	Tue 16-03-01	Mon 16-03-07
34		Screen Shots	3 days	Sat 16-03-12	Tue 16-03-15
35		Preliminary User Manual	8 days	Tue 16-03-22	Thu 16-03-31
36		Reviews	8 days	Fri 16-04-01	Tue 16-04-12
37		Manual Complete	0 days	Tue 16-04-12	Tue 16-04-12
38		**Presentation**	**62 days**	**Mon 16-02-08**	**Thu 16-04-28**
39		Deliverables	58 days	Mon 16-02-08	Fri 16-04-22
40		Presentation	14 days	Mon 16-04-11	Thu 16-04-28

Software Development

Predecessors	Resource Names
	Scrum Team
	Scrum Team
	Amy
	Yashwanth,Steven,Va
4	Amy
4	Scrum Team
7	Steven
	Scrum Team
	Amy
	Amy
	Yashwanth
	Amy
12	Scrum Team
15	
9	Scrum Team
9	Scrum Team
	Scrum Team
	Scrum Team
21	Scrum Team
23	
12	Amy
	Scrum Team
	Scrum Team
	Scrum Team
24	Scrum Team
30	
	Scrum Team
22	Scrum Team
	Amy
35	Scrum Team
	Scrum Team
	Scrum Team