Open Classes Project Planner

	ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Requirements	Use Cases	1	5	1	4	100%
	HW & SW Requirements	2	5	1	3	100%
	Draft Document	5	6	7	6	100%
	Other Diagrams	5	10	7		75%
	Final Req. Document	16	5	16		50%
	Reviews	10	8	10		75%
	Presentation	17	1			50%
Plan	Plan Resources	8	12	10	8	100%
	Schedule 1 (MS Project)	15	2	15	2	100%
	Task Network Diagram	15	2	15	2	100%
	Risks	15	2	15	2	100%
	Schedule 2 (MS Project)	23	9			0%
	Reviews	18	14	18		50%
Prototype	UID Draft	22	12			0%
or Design / Implementation	First Prototype / High Level Design	29	5			0%
	Reviews	33	4			0%
	Final UID	37	4			0%
	Final Code	37	20			0%
Testing	Schedule	30	2			0%
	Test Cases / Criteria	33	10			0%
	Reviews	43	8			0%
	Test Plan	50	5			0%
Manual	Outline	30	5			0%
	Screen Shots	52	3			0%
	Preliminary User Manual	51	8			0%
	Reviews	56	6			0%
Presentation	Deliverables	8	76	8		10%
	Presentation	71	14			0%